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INTRODUCTION

House Report 105-190, which accompanied H.R. 2203, the FY 1998 Energy and Water
Development Appropriations Bill, requires that the Department of the Interior submit a quarterly
report to the Committees on Appropriations on how the funds appropriated for the California
Bay-Delta Ecosystem Restoration program are being utilized. The report isto include a
description of each project to be undertaken, its cost, and the agency to which funds were
provided to carry out the project. This First Quarterly Report of FY 1999 covers activities
undertaken during the period of October 1, 1998 through December 31, 1998.

The Bureau of Reclamation, working with the other Federal agencies participating in the
CALFED Bay-Delta Program, prepared the following report in response to that requirement. A
similar report will be prepared following the conclusion of each quarter and provided to the
Committees and other interested parties.

FIRST QUARTER HIGHLIGHTS

Proposal Solicitation Package Status:

Negotiations for four programs (the Fish Passage Program, the Floodplain Restoration/Habitat
Restoration on Existing Conservation Lands Program, the Watershed Restoration Planning and
Implementation Program, and the Bay-Delta Education Program) began in earnest in October.
Concurrently, CALFED Program Staff, in coordination with participating CALFED agencies,
began development of the FY 1999 Public Solicitation Package. Issue date is scheduled in
February of 1999.

FY 1999 Project Selection:

In December 1998, the Integration Panel met to discuss project selection for FY 1999 funding.
The Integration Panel identified significant gaps between the Ecosystem Restoration Plan (ERP)
goals and FY 1998 funding patterns. CALFED Program Staff, working with direction from the
Integration Panel, identified high priority projects to address the ERP gaps. CALFED Program
Staff will prepare the final high priority list for presentation to the Ecosystem Roundtable and for
Policy Group review and recommendation in the Second Quarter of FY 1999.
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Federal Bay-Delta Account
(Dallars in Thousands)

Total

Expended

Total Total (asof

Allocated |  Obligated | 12/31/98)

Fish Screen Improvements $2,539 $1,639 $14

Fish Passage | mprovements 8,325 2,437 349

Habitat Restoration in Floodplains and Marshes 35,542 32,842 3,609

River Channel Changes 9,624 9,624 243

Improved Instream Flows 14,500 14,450 0

Water Quality and Temperature Improvement 5,003 5,003 692

Introduced and Undesirable Species Control 1,250 1,250 0

Improved Fish Management and Hatchery Operations 625 625 0

Watershed Management 2,798 2,253 61

Monitoring, Permit Coordination, and Other Special 6,930 3,043 1,235
Support

Miscellaneous Expenses/Administration 8,422 223 222

GRAND TOTAL $95,558 $73,389 $6,424

FY 1999 FIRST QUARTER STATUSFOR
THE FEDERAL BAY-DELTA ACCOUNT

This section provides a description of each of the projects and programs that have been funded or
recommended for funding from the Federal Bay-Delta account, as well as a summary of
accomplishments and obligations during the first quarter of FY 1999. All projects or programs
listed here have been reviewed and recommended through the CALFED process - review and
comment by the Ecosystem Roundtable, Bay Delta Advisory Council, and the CALFED Policy
Group with final authorization provided through the Department of the Interior. A summary table
showing the status of funds for each project and program as of December 31, 1998, is
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provided as Appendix A. A complete Federal Bay-Delta Account map isincluded as  Appendix
B. CALFED Program Staff has provided a comprehensive CALFED project list included within
this First Quarter Report for FY 1999 as Appendix C.

Fish Screen | mprovements:

CALFED Recommended level of funding: $2,539,000
Total Funds Obligated Through December 31, 1998: $1,639,000
Total Funds Expended Through December 31, 1998: $14,381

1) Project Title: Woodbridge Fish Screen and Passage
CALFED Recommended Level of Funding: $1,575,000
Tota Funds Obligated Through December 31, 1998: 1,575,000
Total Funds Expended Through December 31, 1998: 14,381

Funding provided to: U.S. Bureau of Reclamation

Project Description: The primary goals for this program on the Lower Mokelumne River
are to implement key elements of existing resource management plans of CALFED, the U.S.
Fish and Wildlife Service, and the California Department of Fish and Game to increase fall-run
chinook salmon and steelhead populations, enhance critical and limited aquatic habitats, and
restore riparian ecosystem integrity and diversity. Three specific tasks will be funded through
the Bay-Delta Ecosystem Restoration Appropriation: Task One involves the environmental
clearance and permitting for fish passage improvements at Woodbridge Dam; Task Two
provides the final design of fish passage improvements at Woodbridge Dam; and Task Three
provides the fina design for the Woodbridge Irrigation District and the North San Joaquin
Water Conservation District fish screen improvements. The U.S. Bureau of Reclamation will
work in coordination with the Woodbridge Irrigation District and the City of Lodi to
accomplish this project.

Expected Project Completion Date: December 31, 1999

First Quarter Accomplishments:

The MRTAC Workgroup and sponsors (Woodbridge Irrigation District & City of Lodi) have
completed a portion of the EIS/EIR regarding alternatives to the proposed project. Fourteen
alternatives were evaluated and five were selected to be carried forward in the EIS/EIR.
Future meeting dates are schedul ed.

2) Program Title: Small Diversion Fish Screens Program

CALFED Recommended Level of Funding: $900,000
Total Funds Obligated Through December 31, 1998: $0
Total Funds Expended Through December 31, 1998: $0

Funding provided to: Natural Resource Conservation Service

Project Description: The Natural Resource Conservation Service (NRCS) oversees an
existing small fish screen program which works with local organizations and diverters to
prioritize and screen small diversions from the Sacramento and San Joaquin Rivers and their
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3)

4)

tributaries. Funding requested under the Bay-Delta Ecosystem Restoration Appropriation will
allow NRCS to expand the program. This program will be coordinated with the U.S. Fish and
Wildlife Service, the National Marine Fisheries Service, state and local agencies, other local
groups such as the Family Water Alliance, and local watershed conservancies.

Project Selection: February 26, 1998

Final Project Selection: Pending negotiations

Interagency Agreement Signed by Applicant: Pending negotiations.

Funds Obligated in Federal Financial System: Pending outcome of the negotiations

Expected Project Completion Date: Pending program devel opment

First Quarter Accomplishments:

Negotiations on the agreement are progressing. We anticipate a signed agreement prior to the
issuance of the CALFED Public Solicitation due out in February 1999. Project selection will
be made through the February solicitation.

Project Title: Richter Brothers Anadromous Fish Screen

CALFED Recommended Level of Funding: $49,000
Total Funds Obligated Through December 31, 1998: $49,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: Richter Brothers operate an unscreened 25 cubic feet per second
diversion on the Sacramento River near Knights Landing. This project includes evaluating
screening alternatives, completing environmental documentation, obtaining permits, and
preparing design plans. The U.S. Bureau of Reclamation will coordinate with the Richter
Brothers to accomplish this project.

Expected Project Completion Date: January 31, 1999

First Quarter Accomplishments:

Richter Brothers requested and received aeria photographs to compliment physical surveys
taken during the quarter. Richter Brother’ s representatives attended a demonstration of the
U.S. Bureau of Reclamation Flat Plate Screening. We initiated background development of
the required environmental documentation to proceed with a screening project. Initiated
conceptual layouts of alternatives.

Project Title: Boeger Family Farms Fish Screen, Phase |

CALFED Recommended Level of Funding: $15,000
Total Funds Obligated Through December 31, 1998: $15,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: Boeger Family Farm proposes to install fish screens on its pumping
plant on the Sacramento River near Colusa. The fish screen would reduce entrainment of
priority species at the Boeger Family Farms pumping plant. Priority species include steelhead
and various chinook salmon runs (winter-run, spring-run, and late-fall run). The U.S. Bureau

4
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of Reclamation will work with the Boeger Family Farm to complete the feasibility study
requested in Phase | of the project. Upon completion of the feasibility study, a request to fund
construction of the proposed fish screen will be presented to CALFED for funding
consideration.

Expected Project Completion Date: January 31, 1999

First Quarter Accomplishments:

Completed site surveys for both engineering and biological evaluations. Fish screens
aternatives have been developed and are currently being analyzed. The draft CEQA
document is nearly complete.

Fish Passage | mprovements:

CALFED Recommended Level of Funding: $8,325,000
Total Funds Obligated Through December 31, 1998: $2,437,234
Total Funds expended Through December 31, 1998: $349,234

1) Program Title: Fish Passage Program
CALFED Recommended Level of Funding: $8,000,000
Total Funds Obligated Through December 31, 1998: $2,112,234
Total Funds Expended Through December 31, 1998: $24,234

Funding provided to: U.S. Bureau of Reclamation

Project Description: This program will identify and implement additional fish passage
projects at locations such as McCormick-Saeltzer Dam on Clear Creek and at Coleman
National Fish Hatchery on Battle Creek. The U.S. Bureau of Reclamation will coordinate
with CALFED staff, U.S. Fish and Wildlife Service, National Marine Fisheries Service, and
other interested agencies or private entities to meet the goals of this program. The following
four items are included within the Fish Passage Program (items A through D):

A) Status of the Proposal Solicitation Package of May 8, 1998 (PSP)

CALFED Recommended Level of Funding: $5,912,000
Total Funds Obligated Through December 31, 1998: $24,234
Total Funds Expended Through December 31, 1998: $24,234

Funding Provided to: Bureau of Reclamation

Project Description:  InMay 1998, CALFED issued a Proposal Solicitation Package requesting
proposals to assess fish passage problems and associated problems with migration delays, stranding,
and straying and to identify solutions. The assessment of problems and identification of solutions
can be accomplished through cooperative efforts to conduct the assessments necessary to identify
small diversion dams which are appropriate for removal or consolidation and small diversion dams
which need to be replaced or modified with fish-friendly structures. Cooperative efforts can include
developing expert work groups to work with local efforts and programs. Proposals can address the
entire Bay-Detawatershed or can concentrate on smaller areas within the geographic area of
consideration.

Project Selection Process.  April 2, 1998

Final Project Selection: September 14, 1998
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First Quarter Accomplishments:

Began contract negotiations with nine project proponents as follows' -

Funding Recipient

Recommended (Project
Project Funding Leve proponent)
Anadromous Fish Passage at Clough Dam on $1,280,000 | California
Mill Creek Department of

Water Resources

Fish Passage Improvement Project at the Red 340,600 | Tehama-Colusa

Bluff Diversion Dam Cana Authority

Steelhead and Chinook Salmon Fish Passage 178,200 | The Natural

Barrier Remediation on the Guadulupe River Heritage Institute

Anderson-Cottonwood Irrigation District 860,000 | Anderson-

Fish Passage and Fish Screen |mprovement, Cottonwood

Phase || Irrigation District

Cosumnes River Salmonid Barrier Program 188,255 | Foundation of
Cdifornia

Boeger Family Farm Fish Screen, Phase 11: 139,500 | Boeger Family

Construction Farms

Hastings Tract Fish Screen, Phase l: 271,250 | Hastings Idland

Construction Land Company

City of Sacramento Fish Screen Replacement 654,500 | City of Sacramento

Project, Phase |1

American Basin Fish Screen and Habitat 200,000 | Natomas Mutual

Improvement Project Water Company

TOTAL PENDING AGREEMENT $4,112,305

Balance Remaining for the February 1,799,695

1999 Public Solicitation Package

Grand Total 5,912,000

! Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific project
description, completion data, and accomplishments.
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C)

B) Project Title: Stanidaus River Channel Restoration

CALFED Recommended Level of Funding: $1,038,000
Total Funds Obligated Through December 31, 1998: $1,038,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to: U.S. Fish and Wildlife Service

Project Description: The primary fishery objective of this project is to remove salmon
predator habitat by filling a broad (10.65 acres), relatively shallow (3 to 10 foot deep)
instream pond, thereby improving survival for out-migrating smolts. Additiona project
benefits include improved salmon spawning and rearing habitat, improved river dynamics,
enhanced floodplain and riparian vegetation habitat. The salmon habitat improvements
will be accomplished by reconfiguring spawning beds and floodplain to better conform
with the existing river flow regime. This project was identified by the Integration Panel as
a high priority project and selected by both the stakeholder groups and the Policy Group
as a directed program.

Expected Project Completion Date:  September 30, 2001

First Quarter Accomplishments:

Under this agreement Fish and Wildlife Service is part of a cost share with another agency
and through another program. During the first quarter of FY 1999 the Anadromous Fish
Restoration Program established cooperative agreements with the California Department
of Water Resources to accomplish the Stanislaus River Channel Restoration project.

Project Title: Tuolumne River Setback Levees

CALFED Recommended Level of Funding: $655,000
Total Funds Obligated Through December 31, 1998: $655,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to: U.S. Fish and Wildlife Service

Project Description: This project is designed to restore and protect fall-run chinook
salmon habitat on the Tuolumne River that was affected by flooding and sand and gravel
mining operations within the floodplain by creating set back levees, floodplains, and
riparian areas. It isdesigned to restore the Mining Reach to a more natural channel
morphology. This project was identified by the Integration Panel as a high priority project
and selected by both the stakeholder groups and the Policy Group as a directed program.
Expected Project Completion Date:  September 30, 2001

First Quarter Accomplishments:

The U.S. Fish and Wildlife Service is working with the Turlock Irrigation District to
develop the project.
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D) Project Title: Fish Passage Project at Battle Creek

CALFED Recommended Level of Funding: $395,000
Total Funds Obligated Through December 31, 1998: $395,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to: California Department of Water Resources (DWR)

Project Description: The funding is provided to DWR to conduct a

reconnaissance investigation and preliminary design for winter-run, spring-run chinook,
and Steelhead passage facilities as an important component of the Bay-Delta solution.
The goal of the project is to have preliminary designs and environmental work
substantially complete so the final design can be completed and the construction process
can proceed in the phased restoration program being devel oped by the Battle Creek
Working Group. This project was identified by the Integration Panel as a high priority
project and selected by both the stakeholder groups and the Policy Group as a directed
program.

Expected Project Completion Date:  April 15, 2000

First Quarter Accomplishments:

The California Department of Water Resources initiated reconnaissance studies of the
Battle Creek watershed. The U.S. Fish and Wildlife Service has provided their expertise
in working with CALFED Program Staff to develop a phased approach to the Battle
Creek project. Negotiations with the Fish and Wildlife Service, California Department of
Fish and Game, and Pacific Gas & Electric continued.

2) Project Title: Anderson-Cottonwood Irrigation District (ACID) Fish Passage Project

CALFED Recommended Leve of Funding: $325,000
Total Funds Obligated Through December 31, 1998: $325,000
Total Funds Expended Through December 31, 1998: $325,000

Funding provided to: U.S. Bureau of Reclamation

Project Description: ACID operates a diversion dam on the Sacramento River
approximately 3.5 miles south of Keswick Dam. Problems of fish passage and migration of
chinook salmon and steelhead have been documented for years. ACID proposes to correct
these problems through construction of fish-friendly facilities. This proposal isfor the first
phase of work (completion of design documents, environmental documentation, and
construction bid documents). Facilities will be constructed in a separate phase of work.
Funding will be provided to ACID for accomplishment of this task.

Expected Project Completion Date: March 31, 1999

First Quarter Accomplishments. Held aworkshop with the ACID Fish Passage Review
Team and developed project instructions for the team to utilize in developing this project.
Initiated structural analysis and other final design work on the proposed fish ladders.
Submitted permit applications and coordination letters to the proper authorities. Conducted a
public scoping meeting. Attended pre-application meeting with the U.S. Army Corps of
Engineers. Continued progress on the Administrative Draft EA/IS.
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Habitat Restoration in Floodplains and M ar shes:

CALFED Recommended Level of Funding: $35,542,000
Total Funds Obligated Through December 31, 1998: $32,842,000
Total Funds Expended Through December 31, 1998: $3,608,634
1) Program Title: Floodplain Restoration/Habitat Restoration on Existing Conservation
Lands Program
CALFED Recommended Level of Funding: $16,700,000
Total Funds Obligated Through December 31, 1998: $14,000,000
Total Funds Expended Through December 31, 1998: $5,989

Funding provided to: U.S. Fish and Wildlife Service

Program Description: This program will focus on opportunities to expand floodways and
riparian corridors, providing greater flood management flexibility and ecosystem benefits. It
will use the priority species to identify and restore lands within the floodplains of the major
rivers or their tributaries. An emphasis will be placed on lands flooded in January 1997.
Conservation easements will be given a preference if they meet ecosystem restoration
objectives. This program will also implement habitat restoration at existing sites already in
conservation ownership. The U.S. Fish and Wildlife Service will work with the U.S. Army
Corps of Engineers, the Natural Resources Conservation Service, and the U.S. Bureau of
Land Management. The following three items are included within the Floodplain
Restoration/Habitat Restoration on Existing Conservation Lands Program (items A through
C):

Project Selection Process.  April 2, 1998

Final Project Selection: September 14, 1998

A) Status of the Proposal Solicitation Package of May 8, 1998 (PSP)

CALFED Recommended Level of Funding: $16,545,000
Total Funds Obligated Through December 31, 1998: $13,845,000
Total Funds Expended Through December 31, 1998: $5,989

Funding Provided to: U.S. Fish and Wildlife Service

Project Description: This program will focus on opportunities to expand floodways and
riparian corridors, providing greater flood management flexibility and ecosystem benefits.
It will use the priority species to identify and restore lands within the floodplains of the
major rivers or their tributaries. An emphasis will be placed on lands flooded in January
1997. Conservation easements will be given a preference if they meet ecosystem
restoration objectives. This program will also implement habitat restoration at existing
sites aready in conservation ownership. The U.S. Fish and Wildlife Service will work
with the U.S. Army Corps of Engineers, the Natural Resources Conservation Service, and
the U.S. Bureau of Land Management.

10
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Project Selection Process.  April 2, 1998

Final Project Selection: September 14, 1998

First Quarter Accomplishments:

Began agreement negotiations with nineteen project proponents as follows’ -

Funding Recipient
Recommended (Project
Proj ect Funding L evel proponent)
Grayson River Ranch Perpetual Easement $732,000 | East Stanislaus
and Restoration Reclamation
Conservation
District and the
Friends of the
Tuolumne
Hill Slough West Habitat Demonstration 200,000 | Cadlifornia
Project Department of Fish
and Game
Rhode Island Floodplain Management and 25,000 | Cdlifornia
Habitat Restoration Department of Fish
and Game
Nelson Slough Wildlife Area Restoration 256,476 | California
Demonstration Project Department of Fish
and Game
Merced River Salmon Habitat Enhancement, 2,433,759 | Cdifornia
Phase Il Department of Fish
and Game
Stone Lakes National Wildlife Refuge Land 1,900,000 | U.S. Fishand
Acquisitions Wildlife Service
Petaluma Marsh Expansion Project - Marin 352,135 | Marin Audubon
County Society
South Napa River Wetlands Acquisition and 431,000 | Napa County Land
Restoration Program Trust

2 Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific project
description, completion data, and accomplishments.

11
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Funding Recipient
Recommended (Project
Project Funding Leve proponent)

Lower Clear Creek Floodway Restoration 3,559,596 | Western Shasta
Project Resource

Conservation

District
Fern-Headreach Tidal perennial Aquatic and 425,000 | Thomas Luckey
Shaded Riverine Aquatic Habitat (L&L Farms)
Conservation Project
BeniciaWaterfront Marsh Restoration 59,000 | City of Benicia
Floodplain Acquisition, Management, and 1,000,000 | The Nature
Monitoring on the Sacramento River Conservancy
Cosumnes River Acquisition, Restoration, 750,000 | The Nature
Planning, and Demonstration Conservancy
Deer and Mill Creeks Acquisition and 1,000,000 | The Nature
Enhancement Conservancy
Lower San Joaguin River Floodplain 1,100,000 | U.S. Fishand
Protection and Restoration Project Wildlife Service
Biological Restoration and Monitoring in the 772,667 | California State
Suisun Marsh/North San Francisco Bay University,
Ecological Zone Hayward
South Napa River Tidal Slough and 1,455,000 | City of American
Floodplain Restoration Project Canyon
Butte Creek Riparian Restoration 76,348 | California State
Demonstration University, Chico
Technical Review and Quality Control® 17,019 | U.S. Fishand

A request for an additional $862,000 from the Technical Review and Quality Control Program was made by
the Policy Group in their December 4, 1998 letter. Approval this request was provided by the Secretary’ soffice on
January 6, 1999. Funding will be provided to the U.S. Fish and Wildlife Service to provide the necessary Technical
Review of the projects selected through the Public Solicitation process.

12
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B)

C)

Funding Recipient
Recommended (Project
Project Funding Leve proponent)
Wildlife Service
TOTAL PENDING AGREEMENT $16,545,000

CALFED agencies requested an additional $2.7 million in funding on December 4, 1998,

Project Title: Butte Creek Acquisition

CALFED Recommended Level of Funding: $125,000
Total Funds Obligated Through December 31, 1998: $125,000
Total Funds Expended Through December 31, 1998: $0

Funding Provided to: U.S. Fish and Wildlife Service

Project Description: The Research Foundation of California State University, Chico, and
the Butte Creek Watershed Conservancy are engaged in along-range watershed
management planning effort for Butte Creek in cooperation with landowners, water users,
agricultural interests, conservation groups and state and federal agencies under the
supervision of the Department of Geography and Planning at California State University,
Chico. Protection of critical habitat for the endangered spring run Chinook salmon and
steelhead trout populations of Butte Creek is ahigh-priority for al the agencies working
on anadromous fisheries. This area would provide an opportunity to develop and
demonstrate methods of channel and floodplain management that would help to stabilize
the sediment and bedload input from the remains of the gravel mining operation.
Development of a natural floodplain could have tremendous implications for riparian plant
species that would help to cool the stream, filter urban runoff, capture large woody debris
and increase the water storage and groundwater recharge capabilities of lower Butte
Creek. Funding for this project has been provided through the State of California’ s
Department of Water Resources, the State’ s Proposition 204, and the Federal Bay-Delta
Account (total project cost is estimated to be $869,000).

Expected Project Completion Date: August 2000

First Quarter Accomplishments:

With the property appraisal and reviews complete, the property has closed escrow and the
papers were signed as of December 31, 1998.

Project Title: Lower Mill Creek Riparian Restoration
CALFED Recommended Level of Funding: $30,000
Total Funds Obligated Through December 31, 1998: $30,000

4 Approval of the December 4, 1998, request was provided by the Secretary’ s office on January 6, 1999.
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Total Funds Expended Through December 31, 1998: $0
Funding Provided to: U.S. Fish and Wildlife Service
Project Description: The proposed project will restore and enhance native riparian
vegetation on one or more parcels along lower Mill Creek, a high-priority tributary of the
upper Sacramento River. The project will focus on one or more identified gapsin
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existing riparian habitat along lower Mill Creek and will contribute toward the long-range

goal of restoring a continuous corridor of native riparian vegetation. The project has three

primary objectives:

1) Helping to maintain and restore native shaded riverine aguatic habitat for native
fisheries and other species.

2) Enhancing instream aquatic habitat by moderating water temperatures and
reducing erosion, and monitoring effectiveness of planting and erosion control
measures.

3) Engaging students and local landownersin restoration activities to demonstrate the
feasibility and benefits of ecological restoration and to foster community support
for restoration activities.

The Mill Creek Conservancy and The Nature Conservancy will coordinate project

implementation with the landowner and with teachers and students from the Los Molinos

High School and the Mill Creek Watershed Advisory committee. Specific tasks will

include planting native shrubs and trees adjacent to existing vegetation to fill gapsin the

riparian corridor, controlling invasive non-native plants, and monitoring plant survival and
water temperature. Protection strategies including land acquisition or other binding
agreements will be pursued with willing private landowners o f the restoration site.

Funding for this project has been provided through the State’ s Proposition 204, the

Federal Bay-Delta Account, and other local districts (total project cost is estimated to be

$238,000).

Expected Project Completion Date: April 28, 2001

First Quarter Accomplishments:

The Nature Conservancy completed acquisition of the restoration site on December 28,

1998. Much work has been done towards completing the site plan. Site preparation will

begin once the site plan is complete.

2) Project Title: San Joaguin Floodplain Acquisition and Riparian Restoration

CALFED Recommended Level of Funding: $10,647,000
Tota Funds Obligated Through December 31, 1998: $10,647,000
Total Funds Expended Through December 31, 1998: $63,923

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Acquisition, preservation, and restoration of 6,169 acres of fish and
wildlife habitat on the San Joaquin River floodplain for the San Joaquin River National
Wildlife Refuge. Benefits to migratory birds and other bird species, splittail, and San Joaquin
fall-run chinook. Provides some flood protection through widening of floodplain and transient
storage of flood waters. The Fish and Wildlife Service is combining Bay-Delta funding with
funds from other sources to cover the total cost of this project.

Expected Project Completion Date: December 31, 1998 (to be extended to October 31, 1999
pending CALFED agreement.)
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3)

4)

First Quarter Accomplishments:

Vertebrate census data analysis has begun and species lists have been updated with the
additional documented species. Since the Vierra property has recently been purchased, site
clean-up will commence on this parcel and be completed during the next quarter.

Project Title: Cosumnes River Floodplain Acquisition

CALFED Recommended Level of Funding: $3,500,000
Total Funds Obligated Through December 31, 1998: $3,500,000
Total Funds Expended Through December 31, 1998: $3,500,000

Funding provided to: The Nature Conservancy (TNC)

Project Description: TNC and the Wildlife Conservation Board (WCB) are collaborating to
acquire three properties (Whaley, Denier, and Park) from private willing sellers. Thettitle of
these properties will vest either with WCB, the State Lands Commission, or TNC and will
remain part of the Cosumnes River Preserve. On June 15, 1998, the Policy Group forwarded
arequest for $3.4 million to fund the purchase of Denier and Park properties. TNC was
provided an additional $100,000 in order to purchase 285 acres of the Whaley property with
an escrow closing date of July 10, 1998. The properties will become part of the Cosumnes
River Preserve, a 10-year-old, multi-partner effort that has successfully protected and restored
riparian forest, seasona wetland, and tidal habitats along the Cosumnes River. The project
ranked among the highest priority project in the State’ s 1997 Request for Proposal. This
project had originally been selected for funding through the State’ s Proposition 204 funds.
However, the State was unable to provide the funds required by the close of escrow for the
properties. The Policy Group, with concurrence from the BDAC and Ecosystem Roundtable,
requested funding from the Federal Bay-Delta Account.

Expected Project Completion Date: December 31, 1998

First Quarter Accomplishments:

CALFED partialy funded acquisition of the Park, Whaley and Denier properties. Acquisition
of these properties substantially added to the Cosumnes River Preserve, a 10-year-old multi-
partner effort that has successfully protected and restored riparian forest, seasonal wetland,
and tidal habitat along the Cosumnes River. Acquisition is complete.

Project Title: Prospect Island Habitat Protection Project

CALFED Recommended Level of Funding: $2,000,000
Total Funds Obligated Through December 31, 1998: $2,000,000
Total Funds Expended Through December 31, 1998: $22,365

Funding provided to: U.S. Army Corps of Engineers

Project Description: The U.S. Army Corps of Engineers and the State of California,
Department of Water Resources are co-sponsors of this project, which is designed to restore
1,200 acres of fresh-water tidal marsh and riparian habitat in the Delta. This project would
provide habitat that may be beneficial as rearing habitat for fry and juvenile chinook salmon;
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5)

6)

spawning and rearing habitat for resident Delta Fish, such as Delta Smelt and splittail; and
habitat for waterfowl and shorebirds. The U.S. Fish and Wildlife Service plans to include the
project in its proposed North Delta National Wildlife Refuge. The Prospect Island Protection
Project will prevent further loss of the valuable riparian ecosystem on the island by repairing
levees and returning the island to its pre-flood condition.

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

The first step in the habitat restoration project was to repair Miner Slough levee. The Corps
completed those repairs and then began pumping floodwater off of the idand while
concurrently repairing the cross levee breach. Further repair of the cross levee and
sandbagging will follow. By return of summer wesather, the habitat contouring may
commence through funding provided through the Army Corps of Engineers.

Program Title Habitat Restoration/Flood Control Bypasses Program

CALFED Recommended Level of Funding: $1,200,000
Total Funds Obligated Through December 31, 1998: $1,200,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Army Corps of Engineers (COE)

Project Description: The current flood control bypasses along the Sacramento River provide
seasonally flooded habitat, but also result in stranding of juvenile salmonids and other Delta
fish. This program will evaluate restoration needs and opportunities to improve habitat,
reduce stranding, and to improve connectivity with the Sacramento River and the North Delta.
Elements to be evaluated would include: &) improve existing habitats; b) improve
streamflows; ¢) improve wetland, riparian, slough, agricultural, and shaded riverine aguatic
habitats; d) eliminate fish barriers; €) reduce fish entrainment and stranding; and f) develop
wildlife and fisheries friendly levee maintenance programs. The proposed actions will be
developed to avoid conflicts with existing and future flood control needs. The U.S. Army
Corps of Engineers will work with CALFED Staff to develop this program in accordance with
Ecosystem Roundtable and Policy Group requirements.

Expected Project Completion Date: Still devel oping the program with CALFED steff.

First Quarter Accomplishments:

Currently working on resource plan to initiate project schedule and budget. Coordinating
solicitation process with CALFED Program Staff. Development of scope of work and criteria
is continuing. Projects will be solicited through the February 1999 CALFED Public
Solicitation Package.

Project Title: Napa River Wetlands Acquisition

CALFED Recommended Level of Funding: $1,000,000
Total Funds Obligated Through December 31, 1998: $1,000,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation
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7)

8)

Project Description: This project will alow acquisition of approximately 68 acres of diked,
historic wetlands along the Napa River. The land will be restored to estuarine, riparian, and
aguatic habitats through a combination of floodplains and marshplains. This project targets
the primary objectives of the CALFED program by acquiring lands which were historically
part of the San Francisco Bay Area wetland system and which directly influence the survival
of several endangered species. These lands are at high risk of conversion to vineyard and/or
urbanization. This project is a phased approach to land acquisition and restoration. Once
acquired by the Napa County Land Trugt, the title to these properties will be ssmultaneously
conveyed to the California Department of Fish and Game, along with the responsibility for
maintenance thereof. Restoration activities will be undertaken by the California Department
of Fish and Game and the U.S. Army Corps of Engineers.

Expected Project Completion Date:  September 30, 2000

First Quarter Accomplishments:

The Napa County Land Trust is negotiating purchases along the Napa River as described in
their proposal. Progress has been slow but negotiations are continuing amicably.

Project Title: Bear Creek Floodplain Restoration Demonstration Project

CALFED Recommended Level of Funding: $334,000
Total Funds Obligated Through December 31, 1998: $334,000
Total Funds Expended Through December 31, 1998: $16,357

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Feasibility analysis for restoring floodplain function aong the San
Joaquin River and Bear Creek on public lands to provide flood protection benefits, enhance
shaded riverine aquatic habitat and wetlands, and improve instream habitat for the San Luis
National Wildlife Refuge Complex. Benefits to migratory birds, San Joaquin fall run chinook
salmon, and several other fish species are expected.

Expected Project Completion Date: March 31, 1999

First Quarter Accomplishments:

Contractor has reviewed biological data obtained from San Luis National Wildlife Refuge and
Grant Vadley State Park files. Biological resources have been summarized in atabular format.
The U.S. Army Corps of Engineers(COE) data from the San Joaquin River comprehensive
study has been obtained to improve accuracy and reliability of hydrologic analysis. Fish and
Wildlife Service conducted survey work and obtained survey data from other agencies needed
to complete the project basemap. Contract modification funded additional underwater survey
work on the Salt Slough. Preparations for development of project hydrology to run the
UNET model have been made.

Project Title: Cache Slough Habitat Enhancement

CALFED Recommended Level of Funding: $85,000
Total Funds Obligated Through December 31, 1998: $85,000
Total Funds Expended Through December 31, 1998: $0
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9)

Funding provided to: U.S. Bureau of Reclamation

Project Description: Reclamation District 2060 proposes restoration of approximately 2,000
linear feet of levee bank where erosion has destroyed shaded riverine aguatic habitat and
created erosion pockets. Instead of utilizing traditional erosion repair (i.e., fill and riprap), the
Reclamation District 2060 plans to stabilize the bank and encourage habitat which will benefit
target priority speciesincluding the Delta smelt. The U.S. Bureau of Reclamation will work
with Reclamation District 2060 in accomplishing this project.

Expected Project Completion Date: May 31, 1999

First Quarter Accomplishments:

The U.S. Army Corps of Engineersis reviewing the erosion sites. When the Corps approval
is complete, progress on the project will continue.

Project Title: Regional Wetlands Goals Project

CALFED Recommended Level of Funding: $76,000
Total Funds Obligated Through December 31, 1998: $76,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Environmental Protection Agency (EPA)

Project Description: This project isamulti-agency, interdisciplinary planning effort whose
main objective is to identify the kinds, amounts, and distribution of wetlands and related
habitats needed to sustain diverse and healthy communities of fish and wildlife in the San
Francisco Bay area. The habitat restoration goals for this project will provide the biological
basis for regiona wetlands management and will provide specific information required by the
CALFED planning process to meet restoration goals throughout the San Francisco Bay. EPA
isworking with the San Francisco Estuary Institute to accomplish the goals of this project.
Expected Project Completion Date:  September 30, 2002

First Quarter Accomplishments:

The Environmental Protection Agency and the San Francisco Estuary Institute are working
with CALFED Program Staff in developing the program for issuance in a public solicitation
package later in FY 1999.

River Channel Changes:

1)

CALFED Recommended Level of Funding: $9,624,010
Total Funds Obligated Through December 31, 1998: $9,624,010
Total Funds Expended Through December 31, 1998: $242,800

Project Title: Liberty ISland Acquisition
CALFED Recommended Level of Funding: $8,577,000
Total Funds Obligated Through December 31, 1998: $8,577,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Fish and Wildlife Service
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2)

Project Description: Acquisition of Liberty I1sland (4,760 acres) for future restoration of
native Delta habitats and species. Strategic location in north Delta at southern end of Yolo
Bypass provides potential wetlands, shaded riverine aguatic habitat, instream habitat for
winter run, Delta smelt, splittail, and other species. Funding will cover full acquisition cost.
Restoration funding not identified.

Expected Project Completion Date: February 1999 (to be extended to October 31, 1999
pending CALFED agreement.)

First Quarter Accomplishments:

The Fish and Wildlife Service agreed to purchase this property on July 20, 1998. The
agreement is contingent upon completion of the NEPA process which Fish and Wildlife
Serviceis preparing. Fish and Wildlife Serviceis still on target for a project completion of
October 31, 1999.

Project Title: Sedimentation Movement and, Availability and Monitoring in the Delta

CALFED Recommended Level of Funding: $1,047,010
Tota Funds Obligated Through December 31, 1998: $1,047,010
Total Funds Expended Through December 31, 1998: $242,800

Funding provided to: U.S. Geologica Survey

Project Description: The objective of this study involves the analysis of sediment movement
in the Delta, both suspended load, and bedload. This analysisis necessary in order to
determine the availability, quantity, and movement of sediment through the Delta. This study
will assist water managers in the evaluation of levee projects, ecosystem restoration efforts,
and water quality impacts from contaminated sediment. The project includes the installation
of monitoring equipment, collection of data, and development of afinal report.

Expected Project Completion Date:  September 30, 2000

First Quarter Accomplishments:

Continued cleaning of suspended-solids sensors and water sample collection at the Bay and
Delta study sites (approximately every 3-4 weeks). On November 4th, U.S. Geological
Survey and the U.S. Army Corps of Engineers personnel met with the San Francisco Estuary
Institute to discuss the project and the Regional Monitoring Program. The first wet season
pulses from the Central Valley watershed occurred during the quarter. Initial review of the
data indicates that two sediment pulses passed the Freeport, CA area during higher flowsin
late November and early December. Sedimentation monitoring continues.

In addition to the above activities, U.S. Geological Survey personnel began working on
modifying the methods description for suspended |oad measurements related to the Delta
Sedimentation Project.
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I mproved | nstream Flows:

1)

2)

CALFED Recommended Level of Funding: $14,500,000
Total Funds Obligated Through December 31, 1998: $14,450,000
Total Funds Expended Through December 31, 1998: $0

Program Title: Environmental Water Acquisition Program
CALFED Recommended level of funding: $14,450,000
Funds obligated through December 31, 1998: $14,450,000
Funds expended through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Environmental Water Acquisition Program will be guided by
policy principles being developed by the stakehol ders through the Ecosystem Roundtable.
These principles will focus on fostering local partnerships, ensuring adequate evaluation,
avoidance and mitigation of any potential local economic effects, and developing activities
which provide the greatest ecosystem benefit relative to cost. The Ecosystem Roundtableis
currently in the process of developing these principles. The program will focus on activities to
improve instream flows to benefit the priority speciesin cooperation with the existing
Environmental Water Acquisition Program operating under the Central Valley Project
Improvement Act. Activities under this program can include multi-year water transfers or
acquisitions, funding for water use efficiency measures to alow increases instream flows, and
funding for foregone power revenues in exchange for increased bypass flows. The U.S.
Bureau of Reclamation will coordinate this program with CALFED program staff to
accomplish the goals of this program.

First Quarter Accomplishments:

Reclamation and the National Fish and Wildlife Foundation are working with CALFED
Program Staff and the Ecosystem Roundtable in further definition of this program. No water
was acquired with these funds during this quarter.

Project Title: Environmental Water Acquisition Study

CALFED Recommended Level of Funding: $50,000
Total Funds Obligated Through December 31, 1998: $0
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation
Project Description: To improve coordination between CALFED and CVPIA water
acquisition programs, CALFED will conduct areview of the Water Acquisition Program
being implemented under the mandate of Section 3406(b)(3) of the Central Valley Project
Improvement Act. The objective of this study is to determine what is needed to develop and
implement an effective, coordinated, long-term water acquisition program in a timely fashion.
Reclamation proposes hiring a contractor to prepare an assessment of the CVPIA Water
Acquisition program. The contractor will interview the CVPIA Water Acquisition Program
manager as well as other managers of smilar water purchase/transfer programs (similar
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programs include: the State Drought Water Bank, the State Water Project Supplemental
Water Purchase Program, and the Y akima River Basin Water Enhancement Program). After
they’ ve analyzed the data collected, the contractor will prepare a comprehensive report
detailing their findings.

First Quarter Accomplishments:

Reclamation is working with the stakeholder community in the development of this study.
Pending concurrence of discussions regarding the focus of the Environmental Water
Acquisition Account, this study will proceed.

Water Quality and Temperature | mprovement:

1)

2)

CALFED Recommended Level of Funding: $5,003,000
Total Funds Obligated Through December 31, 1998: $5,003,000
Total Funds Expended Through December 31, 1998: $691,560
Project Title: Evaluation of Selenium Sources, Levels, and Consequences in the Delta
CALFED Recommended Level of Funding: $1,589,000
Total Funds Obligated Through December 31, 1998: $1,589,000
Total Funds Expended Through December 31, 1998: $225,420

Funding provided to: U.S. Geologica Survey

Project Description: This 3-year study will provide a quantitative description of the
different sources of selenium concentrations in the Bay-Delta, a determination of how changes
in sources may affect selenium tissue concentrations in primary consumers, a linkage of
selenium concentrations in primary consumers to uptake by predators, a direct determination
of whether selenium affects reproduction and devel opment in sturgeon, models which can
forecast outcomes of alternative selenium remediation/restoration strategies, and a baseline of
monitoring data.

Expected Project Completion Date: June 30, 2001

First Quarter Accomplishments:

Comparison of speciation among the Bay-Delta and the San Joaguin River continued during
the quarter focusing on low inflow data accumulated in October 1998. Analysis of the dataiis
in progress. Monthly water sampling continues at Vernalis and Freeport beginning in
November 1998. Continued work on conceptual models of source, speciation, transport, fate
and effect.

Project Title: Assessment of Organic Matter in the Habitat and Its Relationship to the
Food Chain

CALFED Recommended Level of Funding: $1,400,000
Total Funds Obligated Through December 31, 1998: $1,400,000
Total Funds Expended Through December 31, 1998: $381,573

Funding provided to: U.S. Geologica Survey
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3)

Project Description: Research proposal for a comprehensive assessment of the production,
import, utilization, and export of the organic matter that serves as food resource for fish in
their early life stages. Lower tropic level ecosystem functions potentialy limit fish population
growth in the Delta. Benefits to multiple fish species. First year of funding was
recommended (total estimated project cost is $1,400,000 for a 3-year project).

Expected Project Completion Date:  April 30, 1999

First Quarter Accomplishments:

The first sampling for this project was conducted from October 12-15, 1998. USGS collected
water, seston, zooplankton, and sediment samples from 10 sites across the Delta, representing
the full spectrum of habitat types. The results confirm a basic hypothesis of the study: there
are large spatia variations in the quantity and quality of the organic matter across the gradient
of habitat types within the Delta.

Project Title: Bacterial Treatment of Selenium in the Panoche Drainage

CALFED Recommended Level of Funding: $1,149,000
Total Funds Obligated Through December 31, 1998: $1,149,000
Total Funds Expended Through December 31, 1998: $66,973

Funding provided to: U.S. Bureau of Reclamation

Project Description: The Alga-Bacterial Selenium Removal Facility has been operating for
ayear in the Panoche Drainage District near Firebaugh. The facility consists of two identical
systems in which algae are grown, harvested, and then used as a bacterial substrate for
selenium reduction from subsurface agricultural drainage water. Funding of this project will
allow the continued operation of the facility for 3 years. Panoche Drainage District and
Enrico Farms, Inc., are hosting the facility. Funding will be provided to the University of
California, Berkeley (Lawrence Berkeley Laboratory) for accomplishment of this task.
Expected Project Completion Date: September 30, 2001

First Quarter Accomplishments:

In October installation of afloating surface cover on the North Reduction Pond was
completed. Larger diameter piping was installed for one hydraulic transfer. The original
piping had lost capacity due to excessive scaling. The flow treated by the Mode 2 Algal-
Bacterial Selenium Remova (ASBR) System was gradually increased 170% from 4,600 to
7,900 gallons per day during September through November. The Mode 1 ASBR System flow
has been maintained at 4,600 gallons aday. Weekly samples of the influent and effluent of
each pond of the ASBR Systems have been collected and analyzed. Began testing and
adapting to the ASBR samples, standard methodologies for determination of unfiltered total
selenium. Invertebrate sampling was conducted for the purpose of genus identification and
sdenium anaysis.

4) Project Title: Sand and Salt Creek Watershed Project

CALFED Recommended Level of Funding: $599,000
Total Funds Obligated Through December 31, 1998: $599,000
Total Funds Expended Through December 31, 1998: $17,594
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5)

Funding provided to: U.S. Bureau of Reclamation

Project Description: This watershed management project is designed to assist private
landowners in addressing non-point source pollution associated with grazing, amond
orchards, and irrigated cropland. Management practices designed to reduce surface runoff
containing pesticide residues and sediments will be implemented at twenty selected sites. In
addition, grade stabilization structures will be constructed within the watershed. The U.S.
Bureau of Reclamation will coordinate this project with the Colusa County Resource
Conservation District and the Natural Resources Conservation Service.

Expected Project Completion Date: December 31, 1999

First Quarter Accomplishments:

Held an introductory Public Meeting and Steering Committee Meeting, prepared
responsiveness summary, and developed arating system.

Project Title: Integrated Pest Management in Suisun Bay Program

CALFED Recommended Level of Funding: $266,000
Total Funds Obligated Through December 31, 1998: $266,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: The program builds on an existing pilot project to educate the public
and change their behavior regarding urban pesticide use to move towards integrated pest
management. This program uses targeted public information and educationa programs
developed in the pilot project. This program is designed to reduce runoff of pesticides from
this urban areainto the Delta near Suisun Bay and will include monitoring and evaluation of
effectiveness. The U.S. Bureau of Reclamation will work with the Central Contra Costa
Sanitary District to develop this program.

Expected Project Completion Date: August 31, 2001

First Quarter Accomplishments:

Drafted a Project Evaluation and Monitoring Plan and Quality Assurance Project Plan and
submitted to the Bureau of Reclamation for review and approval. Issued arequest for
proposals for training consultants to train store employees in person and to develop a video as
asupplemental training tool. Recruited 13 stores within central Contra Costa County to
participate in the Integrated Pest Management Partnership Project and identified two
additional storesto recruit. Drafted five new project fact sheets on the following topics:
cockroaches, spiders, the proper use and disposal of pesticides, lawn care, and Managing
Pests Naturally with a Healthy Garden.

I ntroduced and Undesir able Species Control:

CALFED Recommended Level of Funding: $1,250,000
Total Funds Obligated Through December 31, 1998: $1,250,000
Total Funds Expended Through December 31, 1998: $0
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1) Program Title: Exotic Species Control Program

CALFED Recommended Level of Funding: $1,250,000
Total Funds Obligated Through December 31, 1998: $1,250,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Fish and Wildlife Service

Project Description: This program will identify and implement measures to prevent
additional introduction of exotic, non-native aquatic species developing an overall strategy
which seeks to control various sources of introductions such as ballast water and intentional
introductions. The program may also identify specific needs to control previoudy introduced
species if experts can identify effective remedia control measures. The U.S. Fish and Wildlife
Service will work with CALFED staff to develop this program.

Expected Project Completion Date:  September 30, 2000

First Quarter Accomplishments:

In February 1999, CALFED will issue a Proposal Solicitation Package requesting proposals
to support prevention-oriented management and research projects to prevent or minimize
additional invasive species from being introduced, and also, projects that are control-oriented
management and research in nature to eradicate or manage invasive species once they have
arrived. FWS isworking with CALFED Program Staff to devel op the program.

I mproved Fish Management and Hatchery Oper ations:

CALFED Recommended Level of Funding: $625,000

Total Funds Obligated Through December 31, 1998: $625,000

Total Funds Expended Through December 31, 1998: $0
1) Project Title: Evaluation of Tagging Data

CALFED Recommended Level of Funding: $625,000

Total Funds Obligated Through December 31, 1998: $625,000

Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: This project consists of two integrated components. The first
component will evaluate existing coded wire tag and recovery data from the Central Valley,
look at hatchery produced salmon contribution toward commercial and recreational harvest,
and develop parameters associated with constant fractional or mass marking programs for fish
harvest. The second component will demonstrate the feasibility of marking large numbers of
fish for release into Central Valley waters. Increasing the tagging levels will provide a much
greater definition of juvenile salmon inland distribution, migration rates, growth rates, and
origin of fish captured. The U.S. Bureau of Reclamation will work with Northwest Marine
Technology, Inc. and the California Department of Fish and Game to accomplish the project
goals.

Expected Project Completion Date: December 31, 2000
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First Quarter Accomplishments:

A meeting was held with representatives of the Washington Department of Fish and Wildlife
to discuss their view with respect to selective fisheries and to develop alist of factors that
might need to be considered in development of the report. Contract language was finalized
with the University of 1daho for the participation of Dr. Ken Newman in the project. Bailey
Environmental has obtained al coded wire tag release information from the California
Department of Fish and Game and has some of the juvenile recovery information aswell. All
adult recovery information is currently in hand and is undergoing QA/QC with the PSMFC
Regiona Mark Information center data and is being consolidated into a single database. In
addition, Bailey Environmental is continuing to obtain data on juvenile recoveries from the
U.S. Fish and Wildlife Service.

Engineering design and testing continues on the prototype Marking and Tagging System
(MATYS). Progressis steady but slow, toward a version that will go into production. The
prototype MATS machine was demonstrated to the State of Oregon in December at the
Oregon Department of Fish and Wildlife Regiona Office.

Water shed M anagement:

CALFED Recommended L evel of Funding: $2,798,000
Total Funds Obligated Through December 31, 1998: $2,253,000
Total Funds Expended Through December 31, 1998: $60,816

1) Program Title: Watershed Restoration Planning and Implementation Program
Status of the Proposal Solicitation Package of May 8, 1998 (PSP)

CALFED Recommended Level of Funding: $2,095,000
Total Funds Obligated Through December 31, 1998: $1,550,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Environmental Protection Agency

Project Description: A program to promote locally-led efforts to develop comprehensive
restoration plans for key tributaries of the Central Valley and Bay-Delta Watershed. This
program will fund the development and implementation of restoration projects or plans by
new or existing watershed groups. To promote watershed stewardship throughout the
ecosystem and to support an increased understanding of the linkages with the upper
watershed, geographic scope of the watershed program will include the upper watershed and
the local watersheds below the Delta. Efforts under this program will be coordinated through
the CALFED Watershed Management Program. The following table of projects are included
within the Watershed Restoration Planning and Implementation Program.

Expected Project Completion Date:  September 30, 2002
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First Quarter Accomplishments:
Began agreement negotiations with fourteen project proponents as follows’ -

Funding Recipient
Recommended (Project
Proj ect Funding L evel proponent)
Petaluma River Watershed Restoration $162,000 | Southern Sonoma
Program County Resource
Conservation
District
Cottonwood Creek Watershed Group 119,000 | Cottonwood Creek
Formation Watershed Group
Battle Creek Watershed Stewardship 107,000 | Battle Creek
Watershed
Conservancy
Local Watershed Stewardship: Stedlhead 38,000 | Friendsof Corte
Trout Plan Madera Creek
Watershed
Cold Water Fisheries and Water Quality 147,000 | City of San Jose
Element Services
Department
Merced River Corridor Restoration Plan 220,000 | Stillwater Sciences
& Merced County
Planning &
Community
Development
Department
South Y uba River Coordinated Watershed 193,000 | Cdifornia
Management Plan Department of
Parks and
Recreation
Watershed Restoration Strategy for the Yolo 180,000 | YoloBasin
Bypass Foundation, Inc.

> Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific project
description, completion data, and accomplishments.
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Funding Recipient
Recommended (Project
Project Funding Leve proponent)

Proposal to Develop Local Watershed 118,000 | San Joaquin County

Stewardship Plan for the Lower Mokelumne Resource

River Conservation
District

Union School Slough Watershed 449,000 | National Audubon

Improvement Program Society, Cdifornia
Chapter

American River Integrated Watershed 162,000 | Placer County

Stewardship Strategy Resource
Conservation
District

Sulphur Creek Coordinated Resource 20,000 | Sacramento

Management Planning Group Watersheds Action
Group

Lower Putah Creek Watershed Stewardship 76,000 | Solano County

Program Department of
Environmental
Management

Alhambra Creek Watershed CRMP Program 104,000 | Contra Costa
Resource
Conservation
District

TOTAL PENDING AGREEMENT?® $2,095,000

2) Project Title: Improvement/Sediment Stabilization on Deer, Mill and Antelope Creeks

(Lassen National Forest) CALFED Recommended Level of Funding:
$371,000
Total Funds Obligated Through December 31, 1998: $371,000

® A request for $545,000 from the Technical Review/Quality Control Program and $400,000 from FY >99
was made by the Policy Group on December 4, 1998. Approval of the request was provided by the Secretary’ s office
on January 6, 1999.
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Total Funds Expended Through December 31, 1998: $50,342
Funding provided to: U.S. Forest Service
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Project Description: Program to reduce generation of fine sediment from upland, riparian,
and road-related sources in three watersheds utilized by spring run salmon and steelhead in
Lassen Nationa Forest (LNF). Stabilization measures would be implemented in known
problem areas, and inventory, design, and planning measures pursued for remaining road-
related problems. Includes identification of willing sellers for potential land exchange related
to acquisition of riparian areas.
Expected Project Completion Date: December 31, 2000
First Quarter Accomplishments:
Task 1 isthe implementation of erosion control measures at known sites. USFSisin the
design phase of the site survey. The NEPA process and ESA consultation has delivered a
completed Decision Memo, the specialists supporting documents are compl ete, public scoping
is complete with supportive comments from all, consultation with the State Historic
Preservation Office is ongoing, and USFS is continuing consultations with the National
Marine Fisheries Service for all sites. Contract preparation is expected to be complete by the
Spring of 1999. One half mile of road obliteration is completed in the Antelope Creek
watershed (coordinated with the CALFED engineer to ensure compliance with CALFED
restoration objectives). Work has started on Best Management Practices (BMP) concurrent
monitoring and USFS expects to complete the process immediately following implementation.
Long term BMP monitoring elements have been developed for each of the restoration sites.
Non-routine Biological Assessment tiering forms containing monitoring elements have been
completed.

The watershed restoration planning component of the project had the CALFED engineer
completing field identification of over 250 potentia restoration sitesin the Deer, Mill, and
Antelope Creek watersheds. Descriptions of each site have been completed, and a GIS layer
of the sites has been developed. Work continues on building oracle database to interface with
site GIS layer. USFS conducted three meetings with Collins Pine Corporation on joint
restoration projects, specifically alow water crossing remova on Deer Creek, and the
obliteration of two road segments, one along Deer Creek, and one along Alder Creek, a
tributary to Deer Creek. Coordinating ajoint restoration proposa with the Butte Creek
Conservancy to restore riparian function to Colby Meadows.

Project Title: Butte Creek Watershed Restoration |mplementation

CALFED Recommended Level of Funding: $294,000
Total Funds Obligated Through December 31, 1998: $294,000
Total Funds Expended Through December 31, 1998: $10,474

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Watershed planning, outreach, and restoration project to be
implemented by the Butte Creek Watershed Conservancy. This project will include watershed
planning, an education program, an evaluation of the geomorphology of an important segment
of Butte Creek, and aroad survey in the watershed to identify future erosion control needs.
The U.S. Fish and Wildlife Service is working with California State University, Chico and the

30



Cdifornia Bay-Delta Ecosystem Restoration Fund
FY 1999 First Quarter Report (October 1998 through December 1998)

4)

Butte Creek Watershed Conservancy to develop this program.

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

A fully executed agreement for the Butte Creek Watershed Coordinator Assistant is nearing
completion of negotiations. Cooperative agreements for the education project, road survey,
and geomorphology analysis are being negotiated with California State University, Chico.

Project Title: Inventory of Forest Road Systems at Cat Creek Watershed

CALFED Recommended Level of Funding: $38,000
Total Funds Obligated Through December 31, 1998: $38,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Forest Service

Project Description: An interdisciplinary team will develop a process for reviewing the
forest road system within the Cat Creek watershed. The objective isto provide decision
makers with recommendations about which roads to repair, relocate, gate, or obliterate. The
process developed by this team would be used to review the entire forest road system within
the Cosumnes River Basin. Roads are the principle cause of accelerated erosion in forestsin
the western United States; this project will ultimately improve riparian resources and aguatic
habitat by removing sources of sedimentation.

Expected Project Completion Date: September 30, 1999

First Quarter Accomplishments:

As reflected in the Fourth Quarter Report of FY 1998, USFS has postponed further progress
on this project pending completion of the GIS road layer project is complete. USFS till
anticipates no extension of the completion date.

M onitoring, Per mit Coordination, and Other Special Support Programs:

CALFED Recommended L evel of Funding: $6,930,000
Total Funds Obligated Through December 31, 1998: $3,043,255
Total Funds Expended Through December 31, 1998: $1,234,792
1) Project Title: Integrated Phasing Strategy
CALFED Recommended Level of Funding: $4,847,000
Total Funds Obligated Through December 31, 1998: $1,720,595
Total Funds Expended Through December 31, 1998: $955,610

Funding provided to: U.S. Bureau of Reclamation

Project Description: In order to restore the Bay-Delta ecosystem using adaptive
management, alogical set of priorities must be established based on the current understanding
of the system. Actions need to be selected to address these priorities and the results of these
actions need to be evaluated to refine priorities in future years. The Ecosystem Restoration
Program Plan (ERPP) is the “ common element” to all alternatives being considered in the
Programmatic EIS. A strategy for phased implementation of the ERPP needs to be devel oped
to lay out these priorities and identify the near-term restoration actions to address them. The
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strategy for phased implementation of ecosystem restoration activities is described in the
ERPP, essential to the conservation strategy being developed to comply with the Endangered
Species Act, and the basis for setting funding priorities for near-term restoration in the
guidance document. The phased implementation strategy will require technical input on three
levelsincluding:

a) additional technical assistance at the staff level;

b) establishment of a standing science panel composed of independent scientists and local

stakeholder, agency, and independent specidlists; and

¢) apanel of scientists (without local stakeholder, agency, or other independent

specialists).
First Quarter Accomplishments:
CALFED program staff has completed the Strategic Plan for the Ecosystem Restoration
Program. The interagency conservation strategy team is continuing to develop an
ecosystem/habitat based biological assessment for the Federal Endangered Species Act,
Section 7 requirements and a programmatic Natural Community Conservation Program
(NCCP) plan for California s NCCP Act, Section 2835 requirements.

Program Title: Comprehensive, Monitoring, Assessment, and
Research Program’ (CMARP)
CALFED Recommended Level of Funding: $1,157,000
Tota Funds Obligated Through December 31, 1998: $1,110,700
Total Funds Expended Through December 31, 1998: $215,760
Funding provided to: U.S. Bureau of Reclamation
Project Description: The Interagency Ecological Program (IEP) and the San Francisco
Estuary Institute will work with the CALFED program staff and stakeholders to develop
CMARRP for the Bay-Delta and its watershed. CMARP will include a structure and
process for integrated data management, data analysis, and reporting. Monitoring
elements for near-term ecosystem restoration need to be integrated with CMARP so that
restoration proposals contain monitoring elements to determine whether stated objectives
have been met and to provide guidance for assessing future restoration needs. This specia
support program will fund a portion of a system which does the following: reviews
monitoring, assessment, and reporting plans prior to implementation; standardizes data
collection methodology, format, and storage; and reviews, evaluates, and circulates results

" This program was formally titled the Comprehensive and Coordinated, Monitoring, Assessment, and

Research Program (CCMARP).
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to all interested parties. In our January 16, 1998, request, funding was approved to

develop the basic framework which is now in draft form. Thisfunding will be used to

begin implementation of CMARP once the framework is complete. CMARP will
incorporate data from the | EP, the Central Valley Project, the Comprehensive A ssessment

Monitoring Program (CAMP), and data provided by the San Francisco Estuary Institute.

CMARP will include a structure and process for integrated data management, data

analysis, and reporting. Monitoring elements for near-term ecosystem restoration need to

be integrated with CMARP so that restoration proposals contain monitoring elements to
determine whether stated objectives have been met and to provide guidance for assessing
future restoration needs. Funding recipients include the U.S. Bureau of Reclamation, the

U.S. Fish and Wildlife Service, the U.S. Geological Survey, and CALFED program staff.

First Quarter Accomplishments:

A conceptual mode workshop was convened to explore the basis for developing and
subsequently utilizing conceptual models for resource management. A preliminary draft
report entitled “ Recommendations for the Implementation and Continued Refinement of
a Comprehensive Monitoring, Assessment and Research Program” has been completed
and distributed. Based on comments received afina draft isin preparation and will be
available for public distribution by the middle of January 1999. After apublic review
period, afina report will be developed and distributed to the CALFED Policy Group for
their acceptance.

Program Title: Bay-Delta Education Program
Status of the Proposal Solicitation Package of May 8, 1998 (PSP)

CALFED Recommended Level of Funding: $460,000
Total Funds Obligated Through December 31, 1998: $386
Total Funds Expended Through December 31, 1998: $386

Funding provided to: U.S. Bureau of Reclamation

Project Description: Building public understanding of efforts to restore the Bay-Delta
ecosystem is critical to the success of these efforts. Many of the concepts in habitat
restoration are new and innovative and there is the need to increase public understanding to
increase acceptance and facilitate implementation. This program will provide support for
educational programs such as Adopt-aWatershed. The U.S. Bureau of Reclamation will
most likely work with the National Fish and Wildlife Foundation to devel op the most effective
program. The following table of projects are included within the Bay-Delta Education
Program.

First Quarter Accomplishments:

Began agreement negotiations with eleven project proponents as follows -

Funding Recipient
Recommended (Project
Project Funding Leve proponent)
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Funding Recipient
Recommended (Project
Project Funding Leve proponent)
San Joaquin Valley’ s* Salmonidsin the $3,000 | Cdifornia
Classroom” Program Enhancement Department of Fish
and Game
Traveling Film Festival/Heron Booth/Video 54,000 | Independent
Archive Documentary
Group
Environmental Agriculture Conferences and 28,000 | Committeefor
Field Tours Sustainable
Agriculture
Sacramento River Headwaters to the Ocean, 49,640 | Sacramento River
Public Information and Education Discovery Center
Discover the Flyway 49,000 | YoloBasin
Foundation
The Butte Creek Watershed Educational 33,000 | Cadlifornia State
Workshops and Field Tours Series University, Chico
Bay-Delta Environmental Restoration 40,000 | Water Education
Education Program Foundation
The Virtual Science Center and Hands-on 42,000 | The Delta Science
Learning Programs Center at Big Break
Water Hyacinth Education Program 9,600 | Sacramento
Regional County
Sanitation Digtrict
Water Challenge 2010 64,500 | U.S. Army Corps of
Engineers
Tuolumne River Natural Resources Program 44,700 | City of Modesto
Technical Review and Quality Control 42,560 | U.S. Forest Service
TOTAL PENDING AGREEMENT $460,000

CALFED agencies requested an additional $160,000 in funding on December 4, 1998°

8 Approval of the December 4, 1998, request was provided by the Secretary’ s office on January 6, 1999.
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(including arequest by Reclamation for $40,000 in funding to cover program
administration by the USFS) .
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Project Title: Coordinated Permitting

CALFED Recommended Level of Funding: $282,000
Total Funds Obligated Through December 31, 1998: $100,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: Facilitation of timely review and necessary action on permits will be
required for implementation of near-term ecosystem restoration projects. This effort will also
lay the groundwork for a coordinated approach on permit coordination for the eventual
implementation of the CALFED Bay-Delta Program (CALFED Program).

First Quarter Accomplishments:

Provided assistance to recipients regarding permit and environmental documentation
requirements and lead agency designation. Preparation is continuing on a Draft biological
assessment to assist in the initiation of a programmatic consultation for early ecosystem
restoration activities obtaining U.S. Army Corps of Engineers 404/401 permits. Completion of
the draft biological assessment is scheduled for February 1999.

Program Title Development of a Watershed Management Program

CALFED Recommended Level of Funding: $184,000
Tota Funds Obligated Through December 31, 1998: $111,574
Total Funds Expended Through December 31, 1998: $63,036

Funding provided to: U.S. Bureau of Reclamation
Project Description: Successful and durable solutions to complex water quality problems
which affect environmental resources are best approached from the perspective of an entire
watershed. Through this approach, local pollution prevention and control activities are
coordinated with similar activities to enable a concerted effort to alleviate ecosystem and
water quality problems. Coordination of these efforts also results in the exchange of
information, sharing of experiences, and development of more efficient solutions.
Reclamation is working with CALFED Program Staff and will provide funding per CALFED
Program Staff’ sdirection.
First Quarter Accomplishments:
The Watershed Program, working with Bay-Delta Advisory Council’ s (BDAC) Watershed
Work Group (WWG) and the Interagency Watershed Advisory Team (IWAT) has completed
arevised version of the Watershed Program Plan. The program plan contains refined program
goals and objectives, lays out a set of driving program principles, describes five primary
program elements, and identifies 11 key implementation actions. The five primary program
elements and the 11 key implementation actions are as follows:
Five Primary Program Elements
- Facilitate and improve coordination and assistance among government agencies, other

organizations, and local watershed groups

Adaptive management and monitoring

Education and community outreach

Integration with other CALFED programs
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Defining and describing watershed processes and relationships
Eleven Program Actions
- Fund and implement watershed restoration maintenance, conservation and monitoring

activities

Identify priority locations and implement watershed restoration efforts

Assist local watershed groups and government agencies to address common issues, to

ensure effective communication and implementation among government agencies and

stakeholders

Develop and implement a funding process to build community capacity and insure

participation of local landowners

Improve the use and usefulness of existing and future watershed clearinghouse

functions

Ensure the completion of project level environmental documentation and permitting

Evaluate the benefits that accrue from watershed management activities designed to

achieve CALFED goals and objectives

Establish, fund and maintain watershed restoration, and maintenance assistance to aid

local watershed groups and private landowners with project concept, design, and

implementation

Coordinate with other CALFED and Non-CALFED programs on watershed related

activities.

Work with stakeholders to devel op state-wide umbrella watershed legislation

With the consent of owners perform reoperation analysis for small hydro facilities to

benefit local and downstream water users, water quality and the environment
The revised draft also outlines an implementation strategy. This work was accomplished in
part by hosting four IWAT meetings and by providing staff support to three watershed
workgroup meetings. The Program also worked closely with Comprehensive Monitoring,
Assessment, and Research Program’ s (CMARP) watershed team to develop the draft
monitoring plan for the watershed program.

M iscellaneous Expenses/Administr ation:

CALFED Recommended Level of Funding: $8,421,990

Total Funds Obligated Through December 31, 1998: $222,818

Total Funds Expended Through December 31, 1998: $222,253
1) Program Title: Restoration Reserve

CALFED Recommended Level of Funding: $7,068,990

Total Funds Obligated Through December 31, 1998: $0

Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation
Project Description: The Cost Share Agreement between the State of Californiaand the
United States related to Ecosystem Restoration Under Proposition 204 and the Bay-Delta
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Act, calsfor setting aside up to 5 percent of the available funds in a Restoration Reserve
Fund for emergency and single-time expenditures. The Policy Group recommends that $3.3
million of the FY 1998 Federal Bay-Delta Accounts be set aside for that purpose. Funds will
be allocated to the U.S. Bureau of Reclamation and disbursed as determined by the Policy
Group.

First Quarter Accomplishments:

Reclamation requested an increase of the Restoration Reserve for FY 1999 in the

December 4, 1998 request to the Secretary. The total request for FY 1999 is $3,750,000.

Program Title: Technical Review and Quality Control Program

CALFED Recommended Level of Funding: $553,000
Total Funds Obligated Through December 31, 1998: $0
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Bureau of Reclamation

Project Description: While each federal agency is required to monitor the schedule and
budget of the activities they undertake with this appropriation, there is a need to have an
efficient quality control program to monitor work products to ensure that deliverables are
satisfactory. This program will provide the resources needed to technically review work
products as needed for the projects.

First Quarter Accomplishments:

In aletter to the Secretary, dated December 4, 1998, Reclamation requested a total of
$1,047,000 for technical assistance for three projects ($862,000 for the Floodplain
Restoration/Habitat Restoration on Existing Conservation Lands Program; $145,000 for the
Watershed Restoration Planning and implementation Program; and $40,000 for the Bay-Delta
Education Program). Pending final approval®, funding will be allocated to the projects as
described and deducted from the Technical Review Program/Quality Control Program.
Reclamation also requested an increase of the Technical Review Program/Quality Control
Program for FY 1999 projects in the same December 4, 1998 request to the Secretary. The
total request for FY 1999 was $750,000.

Program Title: Administrative Support Program

CALFED Recommended Level of Funding: $800,000
Total Funds Obligated Through December 31, 1998: $222,253
Total Funds Expended Through December 31, 1998: $222,253

Funding provided to: U.S. Bureau of Reclamation
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Project Description: Funding is requested for support provided by the U.S. Bureau of
Reclamation in coordinating funding activities with other Federa CALFED agencies from the
Bay-Delta Ecosystem Restoration Appropriation.

First Quarter Accomplishments:

Reclamation requested $500,000 in administrative support for FY 1999 in our December 4,
1998 |etter to the Secretary™. Reclamation has utilized these funds during this quarter for the
agreement negotiation process, preparation of this quarterly report, and support for
Reclamation’ s CALFED Coordination Office.

TOTAL FOR ALL CATEGORIES:

CALFED Recommended Level of Funding: $95,558,000
Total Funds Obligated Through December 31, 1998: $73,388,752
Total Funds Expended Through December 31, 1998: $6,424,470

Appendix B

BAY-DELTA ECOSYSTEM RESTORATION APPROPRIATION
PROGRAM/PROJECT MAP INDEX

Map
Locator Program/Project
Anderson-Cottonwood Irrigation District Fish Passage
Assessment of Organic Matter in the Habitat and Its Relationship to the Food Chain
Bacterial Treatment of Selenium in the Panoche Drainage
Battle Creek Screens and Fish Passage
Bear Creek Floodplain Restoration Demonstration Project
Boeger Family Farm Screen
Butte Creek Watershed Road Survey
Cache Slough Habitat Enhancement
Cosumnes Floodplain Acquisition and Restoration
0 Evaluation of Selenium Sources, Levels, and Consequencesin the Delta
Fish Passage Program (Bay-Delta System-wide Program)
1 ACID Fish Passage and Fish Screen Improvement Project, Phase |1
11 American Basin Fish Screen and Habitat |mprovement Project
12 Anadromous Fish Passage at Clough Dam on Mill Creek
6 Boeger Family Farms Fish Screen, Phase |11: Construction
13 City of Sacramento Fish Screen Replacement Project, Phase ||
9 Cosumnes River Salmonid Barrier Program
14 Fish Passage Improvement Project at the Red Bluff Diversion Dam

P OoO~NO UL, WNPE

10 Approval of the December 4, 1998, request was provided by the Secretary’ s office on January 6, 1999.
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Hasting Tract Fish Screen, Phase |1: Construction

Steelhead and Chinook Salmon Fish Passage Barrier Remediation-Guadal upe River
Habitat Restoration/Flood Control Bypasses Program (Bay-Delta System-wide Program)

Benicia Waterfront Marsh Restoration

Biological Restoration and Monitoring in the Suisun Marsh/North San Francisco Bay Ecol ogical

Zone
Butte Creek Acquisition
Butte Creek Riparian Restoration Demonstration
Cosumnes River Acquisition, Restoration, Planning and Demonstration
Deer and Mill Creeks Acquisition and Enhancement
Fern-Headreach Tidal Perennial Aquatic and Shaded River Aquatic Conservation Project
Floodplain Acquisition, Management, and Monitoring on the Sacramento River
Grayson River Ranch Perpetual Easement and Restoration
Hill Slough West Habitat Demonstration Project
Lower Clear Creek Floodway Restoration Project
Lower Mill Creek Riparian Restoration
Lower San Joaquin River Floodplain Protection and Restoration Project
Merced River Salmon Habitat Enhancement, Phase 111
Nelson Slough Wildlife Area Restoration Demonstration Project
Petaluma Marsh Expansion Project - Marin County
Rhode Iland Floodplain Management and Habitat Restoration
South Napa River Tidal Slough and Floodplain Restoration Project
South Napa River Wetlands Acquisition and Restoration Program
Stone Lakes National Wildlife Refuge Land Acquisitions
Inventory of Forest Road Systems, Cat Creek Watershed
Liberty Island Acquisition
Prospect Island Habitat Protection Project
Richter Brothers Screen
San Joaquin Floodplain Acquisition and Riparian Restoration
San Francisco Bay Area Wetlands Ecosystem Goals Project
Sand and Salt Creek Watershed Project
Sedimentation Movement and Availability, and Monitoring in the Delta
Stanidaus River Channel Restoration at the Williams Site
Tuolumne River Channel Restoration (Special Run Pool 9)
Watershed I mprovement/Sediment Stabilization on Deer, Mill and Antel ope Creeks
Watershed Planning Program
Alhambra Creek Watershed CRMP Program
American River Integrated Watershed Stewardship Strategy
Battle Creek Watershed Stewardship
Cold Water Fisheries and Water Quality Element
Cottonwood Creek Watershed Group Formation
Local Watershed Stewardship: Steelhead Trout Plan
Lower Putah Creek Watershed Stewardship Program
Merced River Corridor Restoration Plan
Petaluma River Watershed Restoration Program
Proposal to Develop Local Watershed Stewardship Plan for the Lower Mokelumne River
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50 South Y uba River Coordinated Watershed Management Plan

51 Sulphur Creek Coordinated Resource Management Planning Group
52 Union School Slough Watershed Improvement Program

53 Watershed Restoration Strategy for the Y olo Bypass

54 Woodbridge Fish Screen and Passage

Bay-Delta System-wide Programs/Projects:
Bay-Delta Education Program
Comprehensive and Coordinated Monitoring and Research Program
Coordinated Permitting
Development of a Watershed Management Program
Environmental Water Acquisition Program
Evaluation of Tagging Data
Exotic species Control Program
Floodplain Restoration/Habitat Restoration on Existing Conservation Lands Program
Integrated Pest Management in Suisun Bay Program
Integrated Phasing Strategy
Small Diversion Fish Screens Program
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